7 City of Raleigh
% ";E Plan Review Performance Report 1071072011
i"M'F Projected Completion Dates
July 1 through September 30, 2011
Review Cycle 2
Total Plans Benchmark Average Actual Benchmark 1-2 Days 3-4 Days 5+ Days Reviews
Days Met Late Late Late Incomplete
Preliminary Development Plan Review 10 12 8.90 80% 2
Preliminary Development - Master Plan 1 24 8.00 100%
Recorded Map - Single Track 9 5 3.90 100%
Recorded Map - Single Track Mylar 40 3 2.15 98% 1
Recorded Map - Multi Track 7 10 11.00 86% 1
Recorded Map - Multi Track - Mylar 7 5 4.71 100%
Construction Plans - Blueline 10 9.89 100%
Construction Plans - Mylar 3 10 9.67 100%
Site Development 33 5 4.95 70% 17
Mass Land Clearing 9 3 1.17 100%
Standard Commercial Plan Review 9 10 5.27 91% 1
Group Housing 11 5 3.62 100%
Fit Up - Interior Completion 21 2 1.65 91% 1 1
Alterations and Repairs 68 4 2.90 95% 3 1
Additions 7 3 2.00 100%
Field Revisions 32 2 1.16 97% 1
Tree Conservation 4 4 3.25 100%
Stand Alone 8 2 0.75 100%
Pony Express - Alterations 5 1.29 100%
SFD / Duplex 71 4 1.69 100%
SFD 1st Redi Review 1 4 1.00 100%
SFD 2nd Redi Review 4 4 2.20 100%
SFD Certified Review 2 4 3.00 100%
SFD Restamp 1 4 0.00 100%
374 94% 26 1 1
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